
DEKALB COUNTYHIGHWAY DEPARTMENT 
OFFICE OF 

Coun tv Engineer 7-0 1-80 5 a 
WILLIAM G. UJRENCE, P.E. 

County Engineer 

1 9 2 6  B a r b e r  Greene R o a d  
DEKALB, I L L I N O I S  6 0 1 1 5  

OFFICE PHONE: DEKALB (815)756-9513 
FAX: DEKALB ( 9 1 5 ) 7 5 6 - 8 7 0 5  

Mr Kevin L Sharpe 
Director of Processing and Information 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield IL 62701 

Re: Sec. 95-00171-00-RR 
DeKalb County 
Genoa Road 
Contmct #85278 
ICC Order TO1-0052 

Dear Mr. Sharpe: 

Please find enclosed DeKalb County's May 2003 Progress Report for the above referenced section as 

required by ICC Order T01-0052. If you have any questions, do not hesitate to contact this office 

Very truly yours, 

jb  
encs. 

WAYNE DAWY 
Support Service8 Manager 

County Engineer 

JAMES QUI" 
Operations Manager 

DOCKETED 
GARY SALE 

En@neeting Manager 



Dekal b County Hiqhway - Department Prosress Report 

FAS ROUTE 37, GENOA ROAD 

CONTRACT NO. 85278 
JOB NO. C-92-043-01 
PROJECT DP-37 (105) 

SECTION 95-00171-00-RR 

Report bate: 

Commission Order #: 

Order bate: 

Completion bate: 

Type of Improvement: 

May 1.2003 

TO1-0052 

November 7,2001 

November 7,2002 (order) 
May 30,2003 (contract) 

A separation of grades and construction of a bridge carrying the 
tracks o f  the Chicago, Central & Pacific Railroad Company over 
Cenoa Road, in DeKalb County, Illinois and track raise o f  said 
Railroad. 

Project Manager Information: 

William 6. Lorence P.E., County Engineer 
DeKalb County Highway Department, 1826 Barber Greene Road, OeKalb I L  60115 

Jerry &=e, Resident Engineer 
DeKalb County Highway Department, 1826 Barber Creme Road, DeKalb I L  60115 

Russ Randich, Consulting Engineer 
Bowman, Barrett & Associates Inc., 233 North Michigan Avenue. Chicago I L  60601 

Contact Numbers: 

Dekalb County Highway Department: (815) 756-9513 Fax: (815) 756-8705 

Project Field Office: (815) 784-3584 Fax: (815) 784-3673 

Bowman, Barrett & Associates Inc. (312) 228-0100 FOX: (312) 228-0706 

Progress Report: To date, approximately 78% o f  project has been completed, Structure is complete, 
except f o r  painting, Roadway is approximately 75% complete, with some base work 
t o  be done and the remaining curb and gutter and pavement t o  be poured along 
with landscaping and asphalt. Project fell behind during winter (10 weeks 4-) but 
contractor has been working a t  an increased pace. Approximately 4 weeks behind. 

52Ei 
B d e n g i n e e r  Date 


